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Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #53——June 30, 2008

Work Completed: June 19-June 25, 2008

o Continued removing soil and sediment from Removal Areas 10B and 12B.
Continued removing floodplain soil from Removal Areas 12A and 13A.
Began post-construction activities in Removal Area 10B, including placement of river run
rock and general fill.

o Completed the installation of resuspension control systems in the upstream portion of
Removal Area 11A. Resuspension control systems will be segmented due to the size and
volumes of targeted areas associated with Removal Area 11A.

¢ Began the removal of soil and sediment from Removal Area 11A.

¢ Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

¢ Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B to EQ’'s Wayne County Disposal Facility.

o Completed post-construction seeding in Removal Areas 8 and 9B.

Continued post-construction activities in Removal Area 11B, including placement of river run
rock and topsoil.

¢ Continued operation of the WCS

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: June 26-July 2, 2008

¢ Continue removing soil and sediment from Removal Areas 10B, 11A, and 12B.

¢ Continue removing floodplain soil from Removal Areas 12A and 13A.

Continue post-construction activities in Removal Area 10B and 11B, including placement of

river run rock, general fill, and topsoil.

Begin the installation of river run rock in Removal Area 12B.

Continue the installation of resuspension control systems in Removal Area 11A.

Continue soil/sediment solidification activities at Staging Areas 4N and 58S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B to EQ’'s Wayne County Disposal Facility located in Belleville,
Michigan.

Continue operation of the WCS.

o No construction activities are planned between July 3™ and July 6" in observance of the July

4 holiday weekend.
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'Removal Progress
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could resuit in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Notes:

For Areas where removal is
less than 100% complete, the
data point shown is an
estimate based on area and
volume considerations.

‘Complete’ is defined as
removal of all targeted
materials as detailed in the
Plainwell TCRA Design Report.
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 171 LPOs have been completed for the project to date.

Weather Summary

e No weather related delays during this period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ Yes X
Exceedances? N/A[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 33,000 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No []  Yes [X
Exceedances? N/A 1 No [X] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[] Yes [X], in Removal Area 10B and 12B
Cleanup Standard Achieved? N/A[] Yes[X No[_] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer
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Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane

40’ Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck

Smooth Drum Roller

John Deere Skidsteer
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Vermeer Chipper

Komatsu 400 Articulating Dump
Truck
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Personnel, Regulatory Staff, and Visitors on Site

i 1 dividual liatio
Terra Contracting Staff
Jim Saric/lUSEPA

Michael Berkoff/ USEPA
Don de Blasio/lUSEPA X
Mike Ribordy/USEPA OSC
Tom Crosetto/USEPA OSC X X

Robert Jones/Michigan State
Representative

Paul Bucholtz/MDEQ
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR X
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X X X
CDM Contractors X X X X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG X
Paul Monteny/KRSG X
Eric Schmid/KRSG X
Suda Arakere/KRSG

Don Hunt/Lambert Edwards &
Associates

Steve Garbaciak/ARCADIS
Mike EricksonfARCADIS
Scott Harcus/ARCADIS X X X
Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Adam Chwalibog
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify) . B . il
King Co. 2 2
JF New 4 4 4 4
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cavatin oiI and sediment from
Removal Area 11A.

Removal Area 9A.
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Excavating soil and sediment from
Removal Area 12B.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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